Rpt-ID: RCPESPRJ Georgia Date: 06/08/2015
User: krender Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0020 Pay Period: 05/07/2015
to 06/04/2015

Contract Location: Time Allowed: 1147 Days
4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 697  Days
Percent Time: 60.77
District: 3 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/17/2013
P. O. DRAWER 970 Date Awarded: 06/07/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MARIETTA GA 30061-0970 Date Work Began: 10/24/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/27/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $26,390,476.56 Counties:
Original Contract Amount $24,167,218.37 Houston
Funds Available $17,318,391.84
Percent Complete 34.38%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008406 $26,390,476.56 $24,167,218.37| $17,318,391.84 34.38% $905,598.54

Chief Engineer
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05/07/2015
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Project Number:

Federal State Project Number:

0008406

SR 96 - WIDENING & RCNS

CSNHS-0008-00(406)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$9,072,084.72

Prev to Date

$0.00
$8,166,486.18

$0.00

$9,072,084.72 $8,166,486.18
$0.00 $0.00
$9,072,084.72 $8,166,486.18
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$9,072,084.72 $8,166,486.18

Total Payable:

This Estimate

$0.00
$905,598.54
$905,598.54
$0.00
$905,598.54
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$905,598.54
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Pay Period:

05/07/2015

to 06/04/2015

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 150-1000 TRAFFIC CONTROL - LS 1.000 .536
746462.270 .023
.559 $17,168.63 $417,272.41
CSNHS-0008-00(406)
1015 207-0203 FOUND BKFILL MATL, TP Il CcY 151.000 178.022
46.720 2.074
180.096 $96.90 $8,414.09
1025 210-0100 GRADING COMPLETE - LS 1.000 510
2771632.220 .020
.530 $55,432.64 $1,468,965.08
CSNHS-0008-00(406)
1030 310-1101 GR AGGR BASE CRS, INCL MATL TN 137,000.000 33,112.200
17.270 2,700.400
35,812.600 $46,635.91 $618,483.60
1031 318-3000 AGGR SURF CRS TN 5,000.000 2,094.560
17.370 64.650
2,159.210 $1,122.97 $37,505.48
1040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 7,500.000 3,611.930
69.140 1,142.290
4,754.220 $78,977.93 $328,706.77
1045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 70,000.000 9,322.900
TL & H LIME 58.450 4,433.660
13,756.560 $259,147.43 $804,070.93
1055 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 26,000.000 773.110
L & H LIME 62.380 1,686.370
2,459.480 $105,195.76 $153,422.36
1060 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 15,000.000 .000
R-MODIFIED BITUM MATL & H LIME 72.260 29.140
29.140 $2,105.66 $2,105.66
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Contract ID: B14564-13-000-0 Estimate Number: 0020 Pay Period: 05/07/2015
to 06/04/2015
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1065 413-1000 BITUM TACK COAT GL 23,545.000 4,645.000
2.540 3,241.000
7,886.000 $8,232.14 $20,030.44
1085 441-0104 CONC SIDEWALK, 4 IN SY 22,395.000 .000
19.900 2,984.729
2,984.729 $59,396.11 $59,396.11
1090 441-0104 CONC SIDEWALK, 4 IN SY 15,960.000 .000
30.210 1,118.000
1,118.000 $33,774.78 $33,774.78
COLORED STAMPED CONC
1100 441-0740 CONCRETE MEDIAN, 4 IN SY 4,140.000 .000
17.750 287.833
287.833 $5,109.04 $5,109.04
1105 441-0748 CONCRETE MEDIAN, 6 IN SY 1,235.000 .000
35.450 505.009
505.009 $17,902.57 $17,902.57
1130 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 2,370.000 604.000
9.150 526.000
1,130.000 $4,812.90 $10,339.50
1135 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 49,080.000 9,345.000
9.780 244.500
9,589.500 $2,391.21 $93,785.31
1145 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 43,605.000 2,386.000
8.800 1,125.000
3,511.000 $9,900.00 $30,896.80
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 20,012.000 10,768.517
31.760 593.500
11,362.017 $18,849.56 $360,857.66
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Pay Period: 05/07/2015
to 06/04/2015

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1180 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 5,196.000 3,151.390
38.150 297.600
3,448.990 $11,353.44 $131,578.97
1255 600-0001 FLOWABLE FILL CcY 100.000 8.963
215.940 5.500
14.463 $1,187.67 $3,123.14
1345 668-1100 CATCH BASIN, GP 1 EA 228.000 53.000
1800.000 12.750
65.750 $22,950.00 $118,350.00
1355 668-1200 CATCH BASIN, GP 2 EA 18.000 11.250
2200.000 .750
12.000 $1,650.00 $26,400.00
1360 668-1210 CATCH BASIN, GP 2, ADDL DEPTH LF 39.000 .000
200.000 6.000
6.000 $1,200.00 $1,200.00
1365 668-2100 DROP INLET, GP 1 EA 33.000 2.500
1700.000 .500
3.000 $850.00 $5,100.00
1380 668-4300 STORM SEWER MANHOLE, TP 1 EA 10.000 2.000
1700.000 1.000
3.000 $1,700.00 $5,100.00
Category Amount: $767,143.25 $4,761,890.70
Category Number: 0020 EROSION CONTROL
2005 163-0240 MULCH TN 760.000 306.804
230.000 2.400
309.204 $552.00 $71,116.92
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Pay Period:
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
2035 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 288.000 77.250
95.000 21.000
98.250 $1,995.00 $9,333.75
2070 167-1500 WATER QUALITY INSPECTIONS MO 34.000 19.000
100.000 1.000
20.000 $100.00 $2,000.00
2100 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 4,025.000
1.000 400.000
4,425.000 $400.00 $4,425.00
Category Amount: $3,047.00 $86,875.67
Category Number: (0060 WATERLINE
5005 500-3110 CLASS A CONCRETE, TYPE P1, RETAINING WAL LF 148.000 46.000
446.030 18.980
64.980 $8,465.65 $28,983.03
Category Amount: $8,465.65 $28,983.03
Category Number: (0050 STRUCTURES
5010 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 643.000 390.000
465.990 54.440
444.440 $25,368.50 $207,104.60
Category Amount: $25,368.50 $207,104.60
Category Number: (0060 WATERLINE
6000 500-3101 CLASS A CONCRETE CcYy 400.000 198.824
267.570 16.000
214.824 $4,281.12 $57,480.46
6005 600-0001 FLOWABLE FILL CcYy 300.000 182.013
215.940 64.057
246.070 $13,832.47 $53,136.36
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Contract ID: B14564-13-000-0 Estimate Number: 0020 Pay Period: 05/07/2015
to 06/04/2015
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6020 615-1000 JACK OR BORE PIPE - LF 100.000 150.000
100.000 .000
150.000 $.00 $15,000.00
STEEL, 18 IN DIA, 0.250 IN THK
6030 615-1000 JACK OR BORE PIPE - LF 980.000 990.000
187.000 .000
990.000 $.00 $185,130.00
STEEL, 36 IN DIA, 0.375 IN THK
6040 670-1060 WATER MAIN, 6 IN LF 1,047.000 1,305.000
20.240 .000
1,305.000 $.00 $26,413.20
CLASS 200,SDR 21, PVC
6045 670-1060 WATER MAIN, 6 IN LF 105.000 122.000
35.790 .000
122.000 $.00 $4,366.38
CLASS 350, DUCTILE IRON
6055 670-1120 WATER MAIN, 12 IN LF 439.000 521.000
32.100 .000
521.000 $.00 $16,724.10
CLASS 200,SDR 21, PVC
6060 670-1160 WATER MAIN, 16 IN LF 7,545.000 7,857.000
58.910 12.000
7,869.000 $706.92 $463,562.79
CLASS 200, DUCTILE IRON
6065 670-1240 WATER MAIN, 24 IN LF 12,886.000 12,994.000
97.300 400.000
13,394.000 $38,920.00 $1,303,236.20
CLASS 200, DUCTILE IRON
6075 670-2060 GATE VALVE, 6 IN EA 32.000 35.000
929.350 1.000
36.000 $929.35 $33,456.60
6085 670-2120 GATE VALVE, 12 IN EA 2.000 3.000
2207.520 .000
3.000 $.00 $6,622.56
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Category Number: 0060 WATERLINE
6095 670-2240 GATE VALVE, 24 IN EA 15.000 15.000
15182.010 1.000
16.000 $15,182.01 $242,912.16
6110 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 2.000 4.000
5395.210 .000
4.000 $.00 $21,580.84
6115 670-4000 FIRE HYDRANT EA 21.000 24.000
2830.780 1.000
25.000 $2,830.78 $70,769.50
6120 670-5010 WATER SERVICE LINE, 1 IN LF 1,500.000 2,483.000
4.700 .000
2,483.000 $.00 $11,670.10
PE 3408, CTS, DR 9, HDPE
6125 670-5020 WATER SERVICE LINE, 2 IN LF 440.000 938.000
6.100 .000
938.000 $.00 $5,721.80
PE 3408, CTS, DR 9, HDPE
6130 670-5020 WATER SERVICE LINE, 2 IN LF 710.000 1,240.000
2.350 .000
1,240.000 $.00 $2,914.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6135 670-5040 WATER SERVICE LINE, 4 IN LF 400.000 420.000
5.300 .000
420.000 $.00 $2,226.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6155 670-8062 DBL STRAP SADDLE, 6 IN X 1 IN EA 1.000 4.000
215.000 .000
4.000 $.00 $860.00
6165 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 37.000 49.000
720.000 .000
49.000 $.00 $35,280.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6170 670-9920 REMOVE EXISTING FIRE HYDRANT EA 19.000 20.000
200.000 1.000
21.000 $200.00 $4,200.00
Category Amount: $76,882.65 $2,563,263.05
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -44,833.890
1.000 -33,722.510
-78,556.400 $-33,722.51 ($78,556.40)
(IN# 1)
9060 004-0022 EXTRAWORK - LS .000 .000
58414.000 1.000
1.000 $58,414.00 $58,414.00
Misc. Water Line Items
Category Amount: $24,691.49 $-20,142.40

Project Total Amount:

$905,598.54

$9,072,084.72



